



Staff Briefing – February 25th 2009

Web Services Work Programme 2009



IT21 Content Management service rollout.

IT22 Search Implementation next phase.

IT23 Improved Connect channels.

IT24 Review and implement Web 2.0 technologies.

IT25 Implement improved diary service.



IT21 Content Management Service rollout



There are over thirty Schools and units using the CMS.

We are working with thirty-three further sites.

We will continue to work with schools and units to promote the use of the CMS.

Interviewing those who have moved to assess benefits.

Possible Sitemanager upgrade during early Summer.

IT22 Search - next phase



Further develop search collections (target search)
e.g. Programme & module content, myucd.ie.

Continued roll-out of local site searches through CMS.

Develop key match searches – can return a set of recommended links.

Custom results displays e.g. image display in results for specific promotions.



IT23 Improved Connect channels



Review of all tabs and channels.

Survey of requirements

Students:

Timetables

Printer credit top-up

Events

Staff:

Easier access to files

Longer timeout

Better calendar

IT23 Improved Connect channels



IT Services tab under review.

Administrative services tab review.

Software for U channel to be launched.

Today's events channel to be launched.

One of five institutions on LPV Focus Group.

IT24 Review and Implement Web 2.0 technologies



Review of requirements.

SSO to Google Calendar and more ...

SSO to Live@EDU.



IT25 Implement improved Calendar



Discussions with Google.

Sun Convergence.

Lecture timetables in Connect.

Web Services Work Programme 2009



IT21 Content Management service rollout.

IT22 Search Implementation next phase.

IT23 Improved Connect channels.

IT24 Review and implement Web 2.0 technologies.

IT25 Implement improved diary service.





Q & A

